

Contents

1	Identify project governance structure	
1.1	Identify project scope, timeline, resources and budget	11
1.2	Identify stakeholders required for project governance and decision-making	17
1.3	Assign governance roles and responsibilities to relevant stakeholders and establish delegated authorities	22
1.4	Develop and communicate governance plan to relevant stakeholders	26
2	Develop relevant documents and apply project governance	
2.1	Create a decision-making framework	30
2.2	Provide information on governance planning to team	34
2.3	Identify potential risks and develop risk management plan	37
2.4	Plan for any change and establish change management processes	46
2.5	Develop processes to manage budget and resources	50
2.6	Develop relevant documents related to communication, conflict management and stakeholder management	53
2.7	Seek approval from relevant stakeholders on all project documentation	57
3	Monitor project governance	
3.1	Develop knowledge management systems to capture progress, insights and experiences	62
3.2	Track progress against established timeline and budget and confirm deadlines are being met	65
3.3	Communicate to organisation and project authorities on performance and issues arising from governance arrangements	68
4	Review project governance	
4.1	Analyse and review project governance impact on achieving project objectives	72
4.2	Seek feedback from relevant stakeholders on project governance	76
4.3	Document lessons learned, identified improvements and recommendations to assist future projects	80
	Assessments	83