

Contents

1. Evaluate Project Complexity	
1.1 Identify criteria for determining project as complex	8
1.2 Assess complexity of project against complexity of past projects, where possible.	13
1.3 Undertake analysis of causes that may impede project success.	15
1.4 Establish strategies and minimise causes for project failing.	17
2. Assess Complexities and Establish Procedures for Managing Complex Projects	
2.1 Assess project plan and implementation details, and communicate roles and responsibilities to team members.	22
2.2 Identify and apply a range of tools and frameworks based on established complexity approaches and systems concepts.	28
2.3 Develop action plan for minimising complexities	33
2.4 Identify any risks and potential risks and develop risk management strategies.	36
3. Monitor and Review Complex Projects	
3.1 Identify and establish tools that assist in managing complex projects. . .	42
3.2 Monitor the dimensions of complexity of project and project progress . . .	44
3.3 Seek feedback from relevant stakeholders on project progress and project management skills	47
3.4 Incorporate feedback and develop actions for improving project progress and project management skills.	51
3.5 Implement changes to project according to feedback received.	53
Unit Review	55