

# Contents

---

<b>1. Assist in Establishing Project</b>	
1.1 Identify project scope .....	9
1.2 Identify relevant project stakeholders and team members .....	13
1.3 Identify project initiation documentation .....	16
1.4 Assist in negotiating and documenting project objectives, outcomes and benefits .....	19
1.5 Identify relationship between the project and broader organisational strategies and goals .....	21
1.6 Assist in establishing the project governance structure .....	24
<b>2. Support Project Planning and Design Processes</b>	
2.1 Assist in drafting a project charter for approval .....	32
2.2 Assist in developing a project budget .....	35
2.3 Support relevant personnel in breaking down the project objectives into deliverables .....	39
2.4 Identify project milestones and map clearly against time and objectives .....	42
2.5 Assist in compiling relevant plans and project baselines for project management plan .....	44
<b>3. Assist With Project Control and Execution</b>	
3.1 Prepare, maintain and update status reports on project progress and identified challenges .....	48
3.2 Seek feedback and changes required to the project from relevant stakeholders.....	52
3.3 Assist in undertaking an impact analysis of proposed changes to the project .....	54
3.4 Update associated plans to reflect project progress against baselines and approved changes .....	56
<b>4. Assist With Project Finalisation</b>	
4.1 Prepare project products and associated documentation for handover to client .....	62
4.2 Assist in completing financial, legal and contractual obligations where required.....	64
4.3 Provide feedback and suggestions for improvement to project performance ...	67
4.4 Review project performance, assessments and document lessons learned .....	69
<b>Unit Review</b> .....	71