
Contents

1 Determine Project Schedule	
1.1 Develop work breakdown structure with sufficient detail to enable effective planning and control	8
1.2 Estimate duration and effort, sequence and dependencies of tasks, to achieve project deliverables	16
1.3 Use project scheduling tools and techniques to identify schedule impact on project time management, resource requirements, costs and risks	25
1.4 Contribute to achieving an agreed schedule baseline and communication of the schedule to stakeholders	40
2 Implement Project Schedule	
2.1 Implement mechanisms to measure, record and report progress of activities according to agreed schedule	46
2.2 Conduct ongoing analysis to identify baseline variance	49
2.3 Analyse and forecast impact of changes to the schedule	51
2.4 Review progress throughout project life cycle and implement agreed schedule changes	54
2.5 Develop responses to potential or actual schedule changes and implement them to maintain project objectives	56
3 Assess Time Management Outcomes	
3.1 Review schedule performance records to determine effectiveness of time management activities	60
3.2 Identify and document time management issues and recommend improvements	62
Unit Review	63