

Contents

1. Establish Project	
1.1 Identify, clarify and prepare project initiation documentation	10
1.2 Identify stakeholders with decision making authority on project	16
1.3 Establish client requirements and needs	18
1.4 Identify relationship between the project and broader organisational strategies and goals	21
1.5 Negotiate and document project objectives, outcomes and benefits	24
1.6 Establish project governance structure with stakeholders and project authority	26
1.7 Prepare and submit project charter for approval by relevant authorities	28
2. Undertake Project Planning and Design Processes	
2.1 Establish project objectives	32
2.2 Identify project stages and key requirements for stage completion against client requirements and project objectives	34
2.3 Analyse project management functions to identify interdependencies and impacts of constraints	36
2.4 Develop a project management plan that integrates all project-management functions with associated plans and baselines	39
2.5 Establish tools to monitor and control planned activity	44
2.6 Negotiate approval of project plan with relevant stakeholders and project authority	46
3. Monitor Project	
3.1 Implement and monitor project according to project scope, time and budget	50
3.2 Resolve conflicts affecting attainment of project objectives with relevant stakeholders	52
3.3 Confirm project records are updated against project deliverables at required intervals	53
3.4 Analyse and submit status reports on project progress and identify issues with relevant stakeholders and project authorities	55
3.5 Analyse and submit impact analysis of change requests for approval	58
3.6 Maintain relevant project logs and registers for project audit	60
4. Review Project	
4.1 Identify and allocate project finalisation activities	66
4.2 Confirm project products and associated documentation are prepared for handover to client in a timely manner	67
4.3 Finalise financial, legal and contractual obligations	69
4.4 Seek feedback from relevant stakeholder and project authorities on project implementation, management and integration	72
4.5 Document feedback received to improve future projects	74
Unit Review	79