

# Contents

---

<b>1. Contribute to defining project scope</b>	
1.1 Participate in identifying project objectives and requirements and review project initiation documentation .....	10
1.2 Contribute to identifying project deliverables .....	28
1.3 Contribute to identifying measurable outcomes to enable evaluation of project performance .....	31
1.4 Contribute to developing and documenting the scope management plan .....	35
1.5 Assist in obtaining agreement to scope from relevant project authority .....	45
<b>2. Apply Project Scope Controls</b>	
2.1 Undertake work according to agreed project scope management plan .....	48
2.2 Identify and respond to variations according to established change control procedures within scope of own responsibility .....	50
2.3 Communicate instances of non-compliance with overall scope to the project manager and other team members .....	56
<b>3. Contribute to review of scope controls</b>	
3.1 Identify scope changes against scope management plan with assistance .....	60
3.2 Contribute to reporting scope changes .....	62
3.3 Participate in reviewing effectiveness of project outcomes .....	66
<b>Unit Review</b> .....	69